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ESTIMATE RUN 09/08/2020

ESTIMATE SUMMARY 13:26:43

CONTID: C20839         ESTIMATE NO: 0009 FINL 2005

PCN: 20839-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285/SH30 PERCENT TIME:

PROJECT NO: NHPP030A-035                  

US285:SH30 RESURFACING DAHLIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,697,984.66 PARTICIPATING $ $ 618.94

AWARD PROJECT AMT: 7,599,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 113,985.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

130.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.30

618.94

618.94

114,603.94

$

$

$

$

7,697,984.36

0.00

7,697,984.36

0.00

7,697,984.36

0.00

0.00

7,697,984.36

0.00

AMOUNT DUE 7,697,984.36 114,603.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,603.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

263.0 TIME ALLOW: 12/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2019

05/28/2019

02/14/2020

02/14/2020

09/08/2020

04/04/2019

04/30/2019

05/21/2019

05/28/2019
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guard Post 7.000

0.000

202-00080  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0010 Removal of Median Cover 752.300

0.000

202-00195  
 

15,046.00752.300

0.00

752.300

SY  

20.00000

0015 Removal of Sidewalk 226.300

0.000

202-00200  
 

20,367.00226.300

0.00

226.300

SY  

90.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

70.00000

0025 Removal of Curb and Gutter 920.400

0.000

202-00203  
 

22,089.60920.400

0.00

920.400

LF  

24.00000

0030 Removal of Concrete Curb Ramp 764.600

0.000

202-00206  
 

61,168.00764.600

0.00

764.600

SY  

80.00000

0035 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

16,800.0084.000

0.00

84.000

SY  

200.00000

0040 Removal of Asphalt Mat 5,418.500

0.000

202-00220  
 

81,277.505,418.500

0.00

5,418.500

SY  

15.00000

0045 *Removal of Asphalt Mat (Planing) 203,239.900

0.000

202-00240  
 

325,183.84203,239.900

0.00

203,239.900

SY  

1.60000

0050 *Removal of Pavement Marking 3,059.000

0.000

202-00250  
 

2,906.053,059.000

0.00

3,059.000

SF  

0.95000

0055 *Removal of Pavement Marking (On-Call) 0.000

0.000

202-00260  
 

0.000.000

0.00

0.000

SF  

0.95000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 1.000

0.000

202-00810  
 

65.001.000

0.00

1.000

EACH

65.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

65.00000

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,400.001.000

0.00

1.000

L S 

4,400.00000

0075 *Clean Valve Box 80.000

0.000

202-04005  
 

32,000.0080.000

0.00

80.000

EACH

400.00000

0080 *Clean Inlet 66.000

0.000

202-04010  
 

85,800.0066.000

0.00

66.000

EACH

1,300.00000

0085 *Sawing Concrete (10.5 Inch) 185.000

0.000

202-05011  
 

5,550.00185.000

0.00

185.000

LF  

30.00000

0090 *Sawing Asphalt Material (10 Inch) 7,818.600

0.000

202-05030  
 

39,093.007,818.600

0.00

7,818.600

LF  

5.00000

0095 *Potholing 58.500

0.000

203-01597  
 

10,530.0058.500

0.00

58.500

HOUR

180.00000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0105 Aggregate Bag 856.000

0.000

208-00035  
 

8,560.00856.000

0.00

856.000

LF  

10.00000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0120 Storm Drain Inlet Protection (Type II) 18.000

0.000

208-00054  
 

3,600.0018.000

0.00

18.000

EACH

200.00000

0125 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

880.0011.000

0.00

11.000

HOUR

80.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

140.00000

0140 *Sweeping (Sediment Removal) 56.000

0.000

208-00106  
 

7,560.0056.000

0.00

56.000

HOUR

135.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

200.00000

0150 Erosion Control Management 28.000

0.000

208-00207  
 

5,600.0028.000

0.00

28.000

DAY 

200.00000

0155 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

120.00000

0160 *Reset Ground Sign 11.000

0.000

210-00810  
 

4,378.0011.000

0.00

11.000

EACH

398.00000

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Pull Box 4.000

0.000

210-00827  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0172 Res Traf Sig Head 38.000

0.000

210-00831  
 

20,787.9038.000

0.00

38.000

EACH

547.05000

0175 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

0.000

EACH

2,350.00000

0177 Res Int Detect Sys (Camera) 1.000

0.000

210-00890  
 

1,084.651.000

0.00

1.000

EACH

1,084.65000

0178 Inst Intersect Detect Sys (Camera) 3.000

0.000

614-72896  
 

3,575.253.000

0.00

3.000

EACH

1,191.75000

0180 *Adjust Manhole 100.000

0.000

210-04010  
 

70,000.00100.000

0.00

100.000

EACH

700.00000

0185 *Adjust Valve Box 172.000

0.000

210-04050  
 

90,300.00172.000

0.00

172.000

EACH

525.00000

0190 Seeding (Native) 0.041

0.000

212-00006  
 

27.880.041

0.00

0.041

ACRE

680.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0200 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0205 Landscape Restoration 1.000

0.000

212-01200  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Mulching (Weed Free) 0.041

0.000

213-00003  
 

82.000.041

0.00

0.041

ACRE

2,000.00000

0215 Mulch Tackifier 50.000

0.000

213-00061  
 

129.5050.000

0.00

50.000

LB  

2.59000

0220 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

32,528.00000

0225 Plant Protection Fence 242.660

0.000

214-00145  
 

922.11242.660

0.00

242.660

LF  

3.80000

0230 *Wildlife Biologist 31.500

0.000

240-00000  
 

2,362.5031.500

0.00

31.500

HOUR

75.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0240 Aggregate Base Course (Class 6) 2,144.160

0.000

304-06000  
 

85,766.402,144.160

0.00

2,144.160

TON 

40.00000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 9.330

0.000

403-00720  
 

4,058.559.330

0.00

9.330

TON 

435.00000

0250 *Emergency Pothole Repair 1.500

0.000

403-00800  
 

1,500.001.500

0.00

1.500

TON 

1,000.00000

0255 *Stone Matrix Asphalt (Fibers)(Asphalt) 27,106.030

0.000

403-09221  
 

3,117,193.4527,106.030

0.00

27,106.030

TON 

115.00000

0260 *Emulsified Asphalt (Slow-Setting) 14,264.000

0.000

411-10255  
 

42,792.0014,264.000

0.00

14,264.000

GAL 

3.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Concrete Pavement (10 Inch) 45.900

0.000

412-01000  
 

22,950.0045.900

0.00

45.900

SY  

500.00000

0270 Concrete Pavement (11 Inch) (Fast Track) 9.400

0.000

412-01120  
 

5,405.009.400

0.00

9.400

SY  

575.00000

0275 Concrete Pavement (12 Inch) (Special) 163.900

0.000

412-01255  
 

57,365.00163.900

0.00

163.900

SY  

350.00000

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

15.00000

0285 *Concrete Sidewalk 143.400

0.000

608-00000  
 

15,774.00143.400

0.00

143.400

SY  

110.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

0.000

SY  

135.00000

0295 *Concrete Curb Ramp 1,100.500

0.000

608-00010  
 

275,125.001,100.500

0.00

1,100.500

SY  

250.00000

0297 Added Item (Lump Sum)/ Additional work for curb ramps 1.000

0.000

900-00014  
 

17,868.001.000

0.00

1.000

L S 

17,868.00000

0300 *Detectable Warnings 13.400

0.000

608-00015  
 

1,340.0013.400

0.00

13.400

SF  

100.00000

0305 *Curb Type 2 (Section B) 7.000

0.000

609-20010  
 

455.007.000

0.00

7.000

LF  

65.00000

0310 *Curb and Gutter Type 2 (Section I-B) 7,816.000

0.000

609-21010  
 

312,640.007,816.000

0.00

7,816.000

LF  

40.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Curb and Gutter Type 2 (Section II-B) 514.400

0.000

609-21020  
 

22,119.20514.400

0.00

514.400

LF  

43.00000

0320 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

200.00000

0325 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

0.000

LF  

66.00000

0330 *Median Cover Material (Patterned Concrete) 41,073.200

0.000

610-00020  
 

492,878.4041,073.200

0.00

41,073.200

SF  

12.00000

0335 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

18.50000

0336 Delin (Ty III) 8.000

0.000

612-00003  
 

360.008.000

0.00

8.000

EACH

45.00000

0337 Added Item (Each)/ Core 8 in hole in median concrete 6.000

0.000

900-00007  
 

1,680.006.000

0.00

6.000

EACH

280.00000

0340 *Steel Guard Post 3.000

0.000

612-00300  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0345 *3 Inch Electrical Conduit (Bored) 786.000

0.000

613-00306  
 

51,876.00786.000

0.00

786.000

LF  

66.00000

0350 *3 Inch Electrical Conduit (Plastic) 346.800

0.000

613-01300  
 

19,420.80346.800

0.00

346.800

LF  

56.00000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

2,777.00000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Pull Box (11"x18"x12") 9.000

0.000

613-07011  
 

10,800.009.000

0.00

9.000

EACH

1,200.00000

0365 *Wiring 1.000

0.000

613-10000  
 

28,500.001.000

0.00

1.000

L S 

28,500.00000

0370 *Sign Panel (Class I) 100.000

0.000

614-00011  
 

1,800.00100.000

0.00

100.000

SF  

18.00000

0375 *Sign Panel (Class II) 36.000

0.000

614-00012  
 

756.0036.000

0.00

36.000

SF  

21.00000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

13.000

0.000

614-01583  
 

5,265.0013.000

0.00

13.000

EACH

405.00000

0385 *Pedestrian Signal Face (16) (Countdown) 40.000

0.000

614-70150  
 

33,600.0040.000

0.00

40.000

EACH

840.00000

0390 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

10,000.0010.000

0.00

10.000

EACH

1,000.00000

0395 *Traffic Signal Face (12-12-12-12) 20.000

0.000

614-70448  
 

24,000.0020.000

0.00

20.000

EACH

1,200.00000

0400 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

420.00000

0405 *Pedestrian Push Button Post Assembly 15.000

0.000

614-72863  
 

36,000.0015.000

0.00

15.000

EACH

2,400.00000

0410 *Intersection Detection System (Camera) 5.000

0.000

614-72886  
 

60,500.005.000

0.00

5.000

EACH

12,100.00000
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PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

12,100.00000

0415 Construction Surveying 1.000

0.000

625-00000  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

690,000.001.000

0.00

1.000

L S 

690,000.00000

0425 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,400.001.000

0.00

1.000

L S 

8,400.00000

0430 *Modified Epoxy Pavement Marking 148.500

0.000

627-00008  
 

10,395.00148.500

0.00

148.500

GAL 

70.00000

0435 *Pavement Marking Paint (High Build) 955.000

0.000

627-00013  
 

28,650.00955.000

0.00

955.000

GAL 

30.00000

0440 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 24,216.800

0.000

627-01010  
 

242,168.0024,216.800

0.00

24,216.800

SF  

10.00000

0445 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

0.000

SF  

8.50000

0446 Sanitary Facility 2.000

0.000

620-00020  
 

8,150.382.000

0.00

2.000

EACH

4,075.19000

0450 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

540.000

0.000

627-30405  
 

7,020.00540.000

0.00

540.000

SF  

13.00000

0455 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

15,391.000

0.000

627-30410  
 

130,823.5015,391.000

0.00

15,391.000

SF  

8.50000
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PCN: 20839-BID    ESTIMATE RUN 09/08/2020

PROJECT: NHPP030A-035                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Flagging 1,324.500

0.000

630-00000  
 

39,735.001,324.500

0.00

1,324.500

HOUR

30.00000

0465 Uniformed Traffic Control 1,326.250

0.000

630-00003  
 

99,468.751,326.250

0.00

1,326.250

HOUR

75.00000

0470 Traffic Control Vehicle 2.000

0.000

630-00004  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0475 Traffic Control Inspection 47.000

0.000

630-00007  
 

11,750.0047.000

0.00

47.000

DAY 

250.00000

0480 Traffic Control Management 139.000

0.000

630-00012  
 

173,750.00139.000

0.00

139.000

DAY 

1,250.00000

0485 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,400.004.000

0.00

4.000

EACH

1,100.00000

0490 Barricade (Type 3 M-A) (Temporary) 15.000

0.000

630-80335  
 

3,150.0015.000

0.00

15.000

EACH

210.00000

0495 Construction Traffic Sign (Panel Size A) 142.000

0.000

630-80341  
 

9,230.00142.000

0.00

142.000

EACH

65.00000

0500 Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

1,350.0018.000

0.00

18.000

EACH

75.00000

0505 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

85.00000

0510 Portable Message Sign Panel 2.000

0.000

630-80355  
 

13,000.002.000

0.00

2.000

EACH

6,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

9,600.006.000

0.00

6.000

EACH

1,600.00000

0520 Drum Channelizing Device 60.000

0.000

630-80360  
 

2,220.0060.000

0.00

60.000

EACH

37.00000

0525 Traffic Cone 850.000

0.000

630-80380  
 

9,350.00850.000

0.00

850.000

EACH

11.00000

0530 Mobile Attenuator 236.000

0.000

630-85041  
 

74,340.00236.000

0.00

236.000

DAY 

315.00000

0535 Night Work Lighting 1.000

0.000

632-00000  
 

48,000.001.000

0.00

1.000

L S 

48,000.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Asphalt Pavement Incentive 65,207.590

618.940

700-70012  
 

65,826.5365,826.530

618.94

65,826.530

F A 

1.00000

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment -22,813.360

0.000

700-70019  
 

-22,813.36-22,813.360

0.00

-22,813.360

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 F/A On-The-Job Trainee 5,282.500

0.000

700-70023  
 

5,282.505,282.500

0.00

5,282.500

F A 

1.00000

0575 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A 2,478.846

0.000

700-70035  
 

2,478.852,478.846

0.00

2,478.846

F A 

1.00000

0581 Added Item (Dollar)/ Working time violations -7,050.000

0.000

900-00006  
 

-7,050.00-7,050.000

0.00

-7,050.000

DOL 

1.00000

0582 Added Item (Dollar)/ Material Price Reduction ABC -2,103.560

0.000

900-00006  
 

-2,103.56-2,103.560

0.00

-2,103.260

DOL 

1.00000

0583 Added Item (Dollar)/ Material price reduction curb and
gutter

-598.000

0.000

900-00006  
 

-598.00-598.000

0.00

-598.000

DOL 

1.00000

0584 Added Item (Dollar)/ Material price reduction median 
cover material

-7,128.000

0.000

900-00006  
 

-7,128.00-7,128.000

0.00

-7,128.000

DOL 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 7,522,959.17618.947,522,959.47CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Expansion Device 326.000

0.000

202-00504  
 

32,600.00326.000

0.00

326.000

LF  

100.00000

0595 Removal of Fence 64.000

0.000

202-01000  
 

768.0064.000

0.00

64.000

LF  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0600 *Bridge Compression Joint Sealer 326.000

0.000

518-00000  
 

47,270.00326.000

0.00

326.000

LF  

145.00000

0605 Fence Chain Link (Special) (60 Inch) 64.000

0.000

607-53161  
 

5,312.0064.000

0.00

64.000

LF  

83.00000

CAT 85,950.000.0085,950.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

4,075.191.000

0.00

1.000

EACH

4,075.19000

CAT 89,075.190.0089,075.19CURRENT AMT0400 $ $ $

$ 7,697,984.36618.94$7,697,984.66$CURRENT AMTPROJECT TOTAL


